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INTRODUCTION 
South Dakota is pleased to submit this appendix to our Strategic and Operational plan submitted 

to ONC in May 2009.  This appendix will address our phased approach to enabling health 

information exchange (HIE) to support the meaningful use of electronic health records (EHRs), 

including electronic prescribing, lab results delivery and the exchange of care summary records.  

In the following narrative, we identify gaps, strategies for filling those gaps, goals, measures we 

will use to monitor the closure of those gaps, and our risk mitigation strategies for the domains 

identified in ONC’s Program Information Notice (PIN) of July 2010. 

Our approach builds from existing and current investments in South Dakota’s HIE infrastructure 

and fills gaps that exist in the HIE marketplace in order to make available at least one option for 

every eligible provider who is ready to achieve meaningful use.  Additionally, our phased 

approach will provide services to participants in the state who use the protocols and methods 

developed in the Direct Project or other exchange methods.   

The South Dakota Health Information Exchange (SDHIE) will act as a Health Information Service 

Provider (HISP) and will develop a common provider directory, certificate authority services and 

educational and outreach services to support HIE in the state and, over time, with other states 

and federal entities.  The SDHIE will also create a policy framework that will allow other, 

properly vetted HISPs and service providers to connect to and leverage the services of the SDHIE 

to support Direct and other exchange methods as needed.  This short‐term approach will 

leverage components of our long‐term, core strategy that creates a secure messaging platform 

(SMP) and address immediate provider needs to support stage 1 meaningful use in 2011 while 

providing needed time to develop our more robust, long‐term HIE strategy. 

Our long‐term strategy leverages South Dakota’s existing and developing public health 

information exchange infrastructure.  By leveraging these investments, we will give the SDHIE a 

strong customer base to support the long‐term sustainability of our state’s HIE efforts while 

supporting South Dakota’s public health goals of improving population health and meeting the 

needs of our stakeholders.  This leveraging of resources is cross cutting to include several state 

agencies and resources outside of the HIE Cooperative Agreement funding, allowing our HIE 

funding to be used more effectively and efficiently.  

Following a more detailed description of our phased approach to supporting meaningful use, the 

remainder of this appendix addresses specific deficiencies cited by ONC after their review of our 

original Strategic and Operational Plan.   
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CORE SERVICES 
Implementing our strategy for HIE in South Dakota leverages a set of core services as detailed 

below. Two key components of this set of core services are a provider directory and a certificate 

authority.  

Provider Directory 

South Dakota’s phased approach to HIE initially leverages existing provider data within the 

South Dakota Medicaid Agency (SDMA) information system. This resource will identify and serve 

up HIE‐related information on the large majority of the providers in South Dakota. Leveraging 

this provider directory will alleviate the need to develop a new directory and will assist with 

processes to maintain its currency.  Two key steps in this process include addressing technical 

connections for implementing Medicaid’s provider directory into the state SMP and creating a 

HIE provider directory from Medicaid’s baseline provider data. Work will start in mid‐February 

with a selected vendor to import and refine the Medicaid data. South Dakota Medicaid is in the 

process of transitioning their legacy MMIS system; the SDHIE will coordinate its efforts with 

SDMA’s transition timeline. 

Long term, the goal is to provide a single source of truth for provider directory as a core service 

of the SDHIE. We will manually enter providers not in the current Medicaid data in order to 

complete a comprehensive provider directory. An option to identify the providers that have 

registered requires getting CMS data. 

The SDHIE will offer this common provider directory to any entities who wish to look up 

addresses, or who wish to document the sender/receiver has an approved certificate issued by 

the SDHIE.   

Maintenance of the provider directory will be managed at two points:  Medicaid will maintain 

currency of their list annually and the SDHIE will manage the remaining updates annually – 

possibly by comparing DOH licenses with this list. We may also provide for a self‐registration 

option. Planning will include a due diligence process to monitor provider directory updates. We 

will also be following recommendations of the Federal Advisory Committee Act (FACA) 

Committee provider directory workgroup regarding best practices. 

Public Health is a primary sponsor funding the SDHIE’s initial architecture for a provider 

directory service.  Medicaid will provide financial support for development and ongoing 

maintenance of our core infrastructure.   

Certificate Authority 

The SDHIE will act as the Trust Anchor for the certificate authority. Requests for x.509 

certificates will be routed through the SDHIE, and a business process will define the discrete 

steps in the application for, acceptance of, and issuance of appropriate certificates. Business 
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process will include demographic, technical and security posture information that must be 

gathered as part of the registration process.  The SDHIE will initially issue certificates to potential 

Direct senders and recipients. 

The SDHIE will enter into mutual agreements with local exchanges and other non‐SDHIE 

exchanges.  Each will be contractually obligated to manage authentication services for physician, 

hospital and other stakeholder systems connecting to the local exchange. Authentication 

standards will be required to match the standards established by ONC where appropriate in 

order to allow participation in interstate data exchange via the Nationwide Health Information 

Network. 

SDHIE will maintain an identity repository that associates certificates to all those users who have 

completed the enrollment process.  This process will establish them as trusted Direct users with 

SDHIE.  SDHIE will maintain the capability to revoke certificates if Direct senders or receivers do 

not maintain minimum administrative, technical, or security postures.  The SDHIE will enter into 

mutual agreements with local exchanges and other non‐SDHIE exchanges.  Each will be 

contractually obligated to manage authentication services for physicians, hospitals and other 

stakeholder systems connecting to the local exchange. 

In order for an entity to join the statewide HIE as a participant, it must follow a three‐stage 

connection protocol. 

 Provider credentialing 

 Security Risk Assessment 

 Policy and procedure review 

 Trial exchange  
 

The first step for provider participation in the statewide HIE is the authentication of that 

individual as a health care provider.  The statewide HIE will query the existing South Dakota 

Board of Physician Licensure Database and other authoritative data sources to authenticate the 

existence and status of state licensure.  The HIE will develop a participation agreement that will 

codify the relationship with various participants. 

Providers interested in participating in the statewide HIE will have the ability to review the 

terms and conditions of the participation agreement on the statewide HIE’s website. 

A consistent participation agreement that is entered into by each participant without substantial 

or material modification is to ensure that “transitive trust” can be maintained across the entire 

exchange.  Transitive trust is the mutual trust between HIE participants rooted in the knowledge 

that each participant has entered into a consistent participation agreement and has complied 

with a minimum security profile that defines appropriate usage and requirements for 

participation, thereby avoiding the participant‐to‐participant need to know every individual 

provider and employee accessing the exchange.  This approach acknowledges understanding on 

the terms and conditions in a participation agreement for a future state, establishment of a 
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robust electronic exchange (including any potential data types), and gaining community‐wide 

agreement by each participant.  The statewide HIE is expected to complete the credentialing 

process for providers participating in the statewide HIE.  Consumer credentialing will occur 

directly with the provider at the point of care. 

The Security Risk Assessment process is designed to ensure only authorized users are able to 

access systems or services to protect existing SDHIE members. It also contains the auditing 

mechanisms that allow for system administrators to review and ensure that only those 

appropriate credentials and permissions have accessed the system.  Primary focus of the 

Security Risk Assessment process will identify the controls surrounding, authentication, 

authorization, access control, and auditing.  

Policy and procedure review protocol will require the entity to provide all policies and 

procedures surrounding patient consent to statewide HIE for review.  All policies and 

procedures should be clearly written to enforce privacy standards and communicated to staff 

accordingly.  As part of the anticipated work to be performed under the Regional Center grant 

by HealthPOINT, physician practices will receive information related to best practices for 

workforce members with access to protected health information.  The education material will 

focus on education to better understand privacy and security standards.  The entity will then be 

asked to sign a Participant Trust Agreement and Business Associate Agreement. 

During the third stage of the protocol, the entity will conduct a trial exchange of patient data 

with the SDHIE. This final stage allows end to end testing of capacity to exchange, x.509 

implementation details, and provider‐side workflows necessary for successful exchange. The 

complexity of the exchange will determine the level of connectivity between the entity and the 

HIE.  In the initial phase, a test Direct address and a testing environment will be developed so 

each provider can test their capacity to exchange using Direct.  In order to ensure the SDHIE can 

exchange data with Federal providers (IHS and VA) we will have certificates that chain to the 

Federal Bridge Certification Authority.   

Consent Management Services 

As previously described in our Strategic and Operational Plan, South Dakota intends to 

implement the appropriate policies and procedures for consumers to opt out of participation in 

data sharing via the SDHIE.  These policies and procedures will be developed in accordance with 

laws of SOUTH DAKOTA and the needs of consumers.  

Our intent for Phase 1 is to understand how we will mechanically do consent management when 

we expand HIE capabilities.  In Qtr 1 and 2 of 2011, we will research consent management 

policies and procedures for consumers across successful HIE implementations with the intent to 

build a service for users of the SMP.  

For Phase 1, the sharing of immunization data will require developing baseline policies and 

procedures for consent management.  For Direct users in Phase 1, we assume they will not need 
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consent management services above current HIPAA compliance measures for point to point 

exchange as Direct protocols assume that trust has already been established before exchange 

occurs.  The work done in Phase 1 for sharing immunization data will help us build capabilities to 

leverage and expand when the HIE is more robust. 

Health Information Organization Policy Development 

South Dakota will rely on the market to drive HIE by creating services and offerings that will 

facilitate adoption of HIE services and participation in the SDHIE.  The State Health IT 

Coordinator will analyze and develop the policies and procedures that will govern the SDHIE 

including enrollment guidelines, participation agreements, and sanction policies as well as 

developing requirements for use of HISP.   

As part of the State Health Policy Consortium, South Dakota intends to leverage the interstate 

options that will be developed to allow for the exchange of health information across state lines.  

Such methods might include compacts other multi‐state agreements.  Documents developed by 

the State Health Policy Consortium will be the drivers for advancing HIE across state lines.     

Patient Matching Services 

As part of the development of the Public Health infrastructure, an MPI will be developed 

leveraging DOH databases.  While this concept is not necessary to meet stage 1 meaningful use, 

this is being developed using alternate funding sources to be leveraged for future phases of HIE 

development.  South Dakota will also explore our options and data sources for establishing a 

Master Patient Index, Record Locator Service, or other approaches to patient matching to be 

added to our SMP that will meet the needs of Public Health and provide an expansion point for 

future HIE.  Such solutions will take into account the needs of our stakeholders. 

South Dakota’s Strategy for Enabling Meaningful Use through HIE 
We are leveraging existing infrastructure and development of core services for a long‐term 

strategy for a HIE hub utility  as well as accommodating more immediate needs for stage 1 

meaningful use in 2011.  As our approach will also provide services to participants in the state 

who use Direct, or other exchange methods, we expect to fill remaining gaps in South Dakota to 

allow at least one option for every eligible provider who is ready to meet meaningful use.   

By focusing on an initial build to provide a set of core services via a funded public health 

infrastructure, we will gain needed time to thoroughly analyze cost, time and resources via 

pilots with 5 clinics and 2 labs. The pilot projects will help us position and leverage our service 

offerings and demonstrate the value of a statewide HIE infrastructure. 
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Short‐Term, Gap‐Filling Strategy 

As a HISP, the SDHIE will be a certificate authority with a process to manage acknowledge and 

certify other HISPs as they emerge.  The SDHIE will create a process to manage interactions with 

other certificate authorities or other entities providing services of a HISP.   

While the long‐range strategy builds from a solid core set of functions, we realize that not all 

providers will be participants in this robust exchange. The parallel development of this core, 

long‐term structure will be advantageous to quick deployment and development of future 

stages of HIE. 

The Direct Project will be used in conjunction with the SDHIE to allow for providers not ready or 

able to connect to the SDHIE the option to exchange information securely and while allowing for 

every eligible provider in South Dakota to meet meaningful use.  The Direct Project will allow 

the secure push of a clinical summary from a sender to a receiver using the HISP services of the 

SDHIE Certificate Authority and Provider directory.  Inclusion of the Direct Project standards may 

satisfy stage 1 meaningful use requirements for providers not yet participating in the SDHIE.   

The use of Direct protocols will allow for simple, point‐to‐point electronic communications 

among organizations, which the SDHIE feels will improve care of patients and families by 

advancing the exchange of key clinical information.   

Through arrangements with HealthPOINT, South Dakota’s Regional Extension Center (REC), the 

SDHIE will develop materials and information about the Direct Project for HealthPOINT 

employees to use during the assessment process with eligible providers served by the REC.  This 

information will also include details of the SDHIE and the services they offer in addition to 

information about using the Direct Project as a means to meet Stage One meaningful use 

requirements for those not yet participating in the SDHIE.  

Long‐Term, Core Strategy 

South Dakota’s long term development builds on the infrastructure that is being developed by 

the South Dakota Department of Health.  This long‐term strategy will be developed in a manner 

that allows those participating in this platform to meet stage one meaningful use while allowing 

for those using Direct or other HIE services the ability to utilize the HISP services offered by the 

SDHIE as previously discussed. 

Robust, bi‐directional immunization data exchange is a key component of the core, long‐term 

HIE development strategy.  Likewise, robust delivery of reportable lab reports will be submitted 

through this infrastructure.  These two developments will allow for a subset of providers to 

meet stage 1 meaningful use in 2011 through the delivery of lab results and the exchange of a 

care summary across unaffiliated business organizations.   

ePrescribing Gaps, Strategies, and Measures – Stage 1 
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South Dakota has gaps in both prescriber and pharmacy adoption of e‐prescribing, though the 

larger gap is among providers.  The SDHIE will leverage existing e‐prescribing infrastructure (i.e., 

the Surescripts network) in its strategy to support stage 1 meaningful use. We will focus our 

efforts on increasing adoption of e‐prescribing among pharmacies that directly address 

geographical gaps in pharmacy coverage, with a goal of a 5% increase in the number of e‐

prescribing‐enabled pharmacies by the end of 2011. 

e‐Prescribing Gaps 

According to 2010 Surescripts data , approximately 27% of prescribers are using e‐prescribing 

functionality and 80% of pharmacies are e‐prescribing enabled in South Dakota.  Figure 1 below 

shows the geographic distribution of both retail pharmacies that are e‐prescribing enabled and 

those that are not e‐prescribing enabled. 

1 – Geographic distribution of e‐prescribing enabled and non‐e‐prescribing enabled retail pharmacies in South Dakota. 

The primary gap in e‐prescribing overall is in physician adoption, but some gaps remain in the 

geographical distribution of e‐prescribing enabled pharmacies, which would put some eligible 

providers at risk for achieving stage 1 meaningful use in 2011.  These pharmacies are largely 

independent and rural pharmacies. 
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To further our understanding of gaps in e‐prescribing, the SDHIE is currently conducting a survey 

of retail and outreach pharmacies to gather the following information: 

1. Baseline e‐prescribing adoption – for environmental scan, scope design, 

stakeholder/user groups; 

2. Baseline e‐prescribing functionality – for scope statement, technical requirements for 

implementation design; and 

3. Define e‐prescribing/HIE stakeholders – market needs, communications, priority 

implementation planning.  

This survey will be completed on February 15, 2011.  The data will be analyzed and the results 

incorporated into this appendix after that date.     

Going forward, the SDHIE will leverage the data that will be provided through the recently 

announced ONC agreement with Surescripts to continually monitor the adoption rates of e‐

prescribing at the pharmacy and provider levels (supplemented through a provider survey that 

will be done at a later date by HealthPOINT).  

e‐Prescribing Strategies 

Short‐Term, Gap‐Filling Strategy (March 2011 to December 2011) 

The SDHIE will focus on closing the gap of pharmacies that are not e‐prescribing enabled in 

areas of the state where eligible providers are unable to connect to local retail pharmacies.  Our 

strategies for addressing these gaps in 2011 include the following: 

 Matchmaking: We will monitor eligible provider enrollment with HealthPOINT, South 

Dakota’s Regional Extension Center to identify the pharmacies with which those 

providers most frequently interact and identify instances where those pharmacies are 

not e‐prescribing enabled.  

 We will communicate directly with those pharmacies to alert them that their referring 

prescribers are adopting e‐prescribing and encourage them to become e‐prescribing 

enabled. 

 We will inform the eligible providers about their local pharmacies’ e‐prescribing status 

and encourage them to communicate with their pharmacies about their desire to send 

prescriptions electronically.  HealthPOINT will develop a fax cover sheet that eligible 

providers can include in their faxed‐in prescriptions to pharmacies in their area that are 

not yet e‐prescribing enabled. 

 Mail‐Order Pharmacies: We will identify mail‐order pharmacies that service the state 

and are e‐prescribing enabled and encourage eligible providers to use these pharmacies 

when local options are not available.  This strategy will provide additional incentives for 

local pharmacies to become e‐prescribing enabled. 
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 Incentives: In cases where making the transition to e‐prescribing would represent a 

particular hardship to pharmacies serving remote or underserved locations, the SDHIE 

will consider providing incentives to those pharmacies.   

Long‐Term, Core Strategy – Phase 1 (March 2011 to December 2011) 

As we expand our HIE capabilities, the SDHIE will identify and develop other value‐added 

services related to e‐prescribing.  Our Phase 1 approach will focus only on identifying and 

refining these additional services; later phases will focus on development and implementation.  

To date, we have identified several opportunities that would be valuable services to pharmacists 

and providers and which may prove to provide future financial sustainability options for the 

SDHIE. Such value‐added services may include: 

 a monitoring service for identifying drug‐seeking behavior in real time; and 

 medication history services that support medication therapy management offerings by 

pharmacies, which may significantly increase the value they receive in participating in 

the SDHIE. 

Long‐Term, Core Strategy – Phase 2 (January to December 2012) 

The SDHIE will develop and implement the value‐added services identified in Phase 1 and will 

continue to implement our short‐term, gap‐filling strategies as needed to increase pharmacy 

adoption of e‐prescribing. 

e‐Prescribing Measures 

The SDHIE’s goal is to increase the percentage of e‐prescribing pharmacies in South Dakota from 

80 to 85% in 2011.  While this may not seem to be a significant increase, we believe that this 

increase, using our targeted approach to increasing pharmacy adoption, will result in the closure 

of remaining gaps for e‐prescribing so that all eligible providers will be able to achieve stage 1 

meaningful use in 2011. 

Laboratory Reporting Gaps, Strategies, and Measures – Stage 1 
South Dakota DOH is currently working with two hospital based laboratories to connect them 

through our secure messaging platform to the state public health laboratory.  This work will be 

expanded to other hospital‐based or clinic‐based laboratories in South Dakota that have the 

electronic capacity to connect.   

Laboratory Exchange Gaps 

Our current understanding is that there is limited electronic laboratory results delivery in South 

Dakota.  Therefore the SDHIE is conducting a survey of laboratories to obtain:  
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 baseline Laboratory Information System (LIS) adoption;  

 baseline LIS functionality; and  

 define laboratory/HIE stakeholders.  

 

The survey of laboratory electronic capacity will assist in incrementally developing further 

connections to the South Dakota secure messaging platform to allow a larger base of 

laboratories with which providers will be able to exchange laboratory orders and results.   

The survey is collecting information on current connections to commercial laboratories.  This 

will help identify where existing connections are already developed and will allow those existing 

connections to be leveraged and expanded.  This survey will also identify the gaps or barriers 

that persist in the use of LOINC or SNOMED codes, financial or technical barriers, and the need 

for mapping or translation services.   The survey will be completed on February 28th, 2011. 

Our methods for identifying and locating laboratories in South Dakota target CLIA‐certified 

(except waiver certified labs) and Medicaid payment partners (approximately 20 labs). We 

estimate that approximately 30 to 40 labs in South Dakota will ultimately utilize the SDHIE SMP 

for exchange. The lab survey will identify these labs.  Our current assumption is that most 

electronic lab results delivery occurs within Integrated Delivery Networks (IDNs).  Electronic lab 

exchange with the state public health lab is currently being done by only one hospital.  A second 

IDN is preparing to initiate exchange.   

Laboratory Exchange Strategies 

Short‐Term, Gap‐Filling Strategy (March 2011 to December 2011) 

The SDHIE will work closely with our state’s REC, HealthPOINT, to identify eligible providers that 

are not having their meaningful use needs met through their existing reference lab 

relationships.  We will provide education and outreach to these labs regarding options for 

connecting to our public health infrastructure or leveraging Direct to deliver lab results 

electronically.   For labs wishing to leverage Direct, we will offer provider directory and 

certificate authority services as part of our role as a HISP in South Dakota.   

Long‐Term, Core Strategy – Phase 1 (March 2011 to December 2011) 

South Dakota intends to build from the existing public health infrastructure, which includes two 

hospital laboratories that will be submitting reportable diseases to the public health laboratory.  

These connections will be leveraged to allow laboratories to receive orders and send results 

through our secure messaging platform.  

South Dakota DOH is working with five clinics and two laboratories in the areas of immunization 

reporting and reportable laboratory reports.  These connections will be leveraged to expand the 

provider ability to not only submit immunization data electronically, but will leverage the 

connection to two laboratories to allow providers to submit lab orders and receive results 
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through the secure messaging platform.  Throughout 2011, the SDHIE will engage laboratories 

to expand their participation in our SMP and related services.   

South Dakota realizes that LOINC and SNOMED coding issues will persist.  In Phase 1, the SDHIE 

will develop translation services to assist with mapping of LOINC and SNOMED codes in 

structured lab results.  Currently, public health is working with one of our hospitals to map 

LOINC codes to their current coding schemas.  We are hoping to leverage this same effort with 

other hospitals.  We also intend to work with the states of Colorado and California on an 

initiative to address these complex issues.  

Long‐Term, Core Strategy – Phase 2 (January to December 2012) 

Building from the implementations in Phase 1 of our core strategy, the SDHIE will evaluate the 

next level of laboratories that will be connected to the SDHIE.  These would be in addition to the 

three IDN laboratories that serve the majority of providers in the state.   

Laboratory Exchange Measures 

By the end of July 2011, the SDHIE will have two IDN laboratories connected to the SMP.  We 

expect to make a connection to the third IDN laboratory in early 2012.  The SDHIE will support 

as many labs who wish to use Direct as a lab results delivery mechanism as are needed.  We 

don’t have a set goal for the number of labs leveraging Direct; or goal is to be able to support as 

many as with to use it.   

Care Summary Exchange Gaps, Strategies, and Measures – Stage 1 

Care Summary Exchange Strategies 

Short‐Term, Gap‐Filling Strategy (March 2011 to December 2011) 

Our strategy for the exchange of a care summary will be implemented in the same manner as 

our lab and eRx strategies.  This includes the use of our Public Health infrastructure as well as 

allowing Direct users the services of the SDHIE HISP.  The short‐tem solution utilizing Direct and 

the HISP services from the SDHIE where needed will allow all eligible providers to meet stage 1 

meaningful use in 2011.  In addition, providers participating in the SMP provided by the Public 

Health agency will be able to meet stage 1 MU though this network.   

In addition, the SDHIE will utilize our existing public health infrastructure to allow eligible 

providers to submit test files containing care summary documents to allow providers to meet 

stage one meaningful use attestation requirements.  We will use the information we learn 

through our partnership with HealthPOINT to target specific clinics and providers that do not 

have access to lab providers that have electronic exchange capabilities. 
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The SDHIE will not be surveying hospitals for a baseline, the will have the SMP and Direct as 

options to meet stage 1 meaningful use in 2011.  The SDHIE will continue to monitor on a 

monthly basis in conjunction with HealthPOINT or be in contact directly with the hospitals not 

affiliated with one of the three IDNs in the state.   

Long‐Term, Core Strategy – Phase 1 (March 2011 to December 2011) 

Our long‐term strategy for care summary exchange will be developed over time in a parallel 

path with our short‐term strategies, each leveraging the other.  The capacity to expand those 

exchange a care summary through the SDHIE will continue to expand over Phase 1.   

Long‐Term, Core Strategy – Phase 2 (January to December 2012) 

Future expansion of the delivery, use, and need of care summaries will be addressed in Phase 2 

SDHIE development.  Such expansion will consider the needs of the users of the exchange, the 

technical capacity of the exchange, and the financial sustainability of any expansion to the 

SDHIE.   

Care Summary Exchange Measures 

By the end of July 2011, we will have five clinics connected to the SMP.  We expect this number 

to expand to 20 clinics by replicating the interface and implementation work with other clinics 

that use one of the initial five EMR vendors represented in the initial Phase 1 work.   

By the end of December 2011, we expect to expand the number of EHR vendors that are 

capable of connecting to the SMP from five to ten, with at least one clinic connecting for each of 

the additional five vendors.   

Project Management Information 
The South Dakota HIE intends to use standard project management methodologies to identify, 

plan and implement tasks, utilize appropriate resources and manage costs and scope changes. 

As the SDE, we will leverage state policies for project management, including procurement 

management.  This amendment to the Strategic and Operational Plan presents a definitive 

scope statement for our HIE’s development of e‐Rx, lab exchange and care summary exchange 

capabilities. Further development of this project’s management documentation will hinge on 

the approval of our Strategic and Operational plan and the development of a relationship with a 

vendor(s).  At that point we will complete a detailed project schedule, roles and responsibilities 

matrix, risk communication and quality management plans, cost and resources definition and a 

business sustainability plan.  

Integration management will focus on two areas: vendor management and DoH and ARRA 

partner collaborations. South Dakota HIE is working with existing Public Health infrastructure, 

previously identified, to develop a plan that will allow for the phased expansion of HIE in South 

Dakota.  Specific vendor tasks, additional timelines, metrics, policies and responsible parties will 
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be developed as part of the contract process with a vendor and formally incorporated into our 

plan and submitted to ONC for approval.  The vendor procurement process to date has included 

an RFP process, vendor finalist selection and vendor demonstrations 

To support the change control process, we have implemented joint ARRA Grantee partner 

meetings with REC and Workforce Development to cross‐walk implementation and change 

management roadmaps to align efforts and estimate requirements.  

 SDHIE’s risk management plan has identified and prioritized risks for developing electronic lab 

results reporting, e‐prescribing, and electronic exchange of a care summary document.  We 

have outlined several of these with risk mitigation strategies in Attachment I of this Appendix.  

The information contained in these attachments is meant to be a representative way in which 

risks will be identified, ranked, and prioritized throughout the life of the HIE.  Future risks, 

rankings, and mitigation strategies will be identified on an ongoing basis with a minimum of bi‐

monthly review and updates of the status and identification of current and unidentified risks.    

An updated project schedule with specific dates, milestones, and resources is Attachment II to 

this Appendix.  This Schedule updates the previously submitted project schedule to account for 

the reduced scope of work undertaken in Phase 1 and 2 as part of our phased approach to HIE in 

South Dakota.  The overall project plan will be a living document and amendments, changes, 

and additions will be made during the life of the project.  All project timelines will be readily 

available to ONC for review and approval at any interval deemed appropriate to monitor our 

progress.  

Financial Controls 
The South Dakota DOH, as the State Designated Entity, has in place the necessary financial 

controls to ensure HITECH funds are being used legally and appropriately to support the goals of 

the HIE CA with South Dakota.  The DOH holds many other federal grants and complies with the 

necessary requirements placed on them from the federal level or by state of South Dakota 

requirements.   

The South Dakota eHealth Collaborative released and RFP, according to state of South Dakota 

procurement requirements (RFP Process and Requirements of SDCL 5‐18‐55 through 5‐18‐62 

for State Agencies), for a vendor to provide the services described above.  Upon approval of our 

State Plan, we intend to move forward with a contract to begin the implementation of the 

phased approach described previously in this document.  Vendor oversight will be undertaken 

by the SD DOH and State Health IT Coordinator.  Involvement of ONC project officers and fiscal 

officials will be sought when necessary or when requested of the DOH.   

South Dakota will work with the existing infrastructure and vendor(s) where possible and will 

follow all state requirements for contracting. 
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Federal Program and Other Coordination 
At the urging of the South Dakota’s HIT Coordinator, administrative stakeholders in South 

Dakota’s transition to electronic health records met at Lake Madison on 24 August 2010 for a 

day‐long session to discuss collaborative arrangements between meeting participants. The 

purpose of the meeting was to craft a mission and strategy and to establish concrete plans for 

collaboration across the organizations participating in the strategic planning session. 

The participants at the meeting included representatives from the state Medicaid Office; the 

office of the State Health Information Technology Coordinator; the Workforce Development 

Grant (WDG) based at Dakota State University; the Regional Extension Center (REC) at Dakota 

State University; and the Federal Office of the National Coordinator for Health Information 

Technology. The purposes of the meeting and the longer‐term collaboration between those who 

participated were to: 

 Identify participants’ organizational strengths and, as appropriate, pool resources; 

 Highlight natural areas of cross‐over between organizations; 

 Establish a unified appearance and one vision toward the adoption of a single HIE for 
the State of South Dakota; 

 Communicate across programs to ensure no net loss of resources through duplication; 

 Coordinate with federal programs that were unavailable for the planning session, 
particularly Medicare, Indian Health Services (IHS), and the Veteran’s Administration 
(VA). 

 Craft a well‐defined roadmap for EHR and HIE adoption in the state. 

 Move from a collaborative to a long‐term partnership. 

 Share resources: build and share scalable, reusable methodologies, particularly in the 
areas of marketing/execution. 

 Cut timelines by finding common workflow areas and being force multipliers. 

 Have a clearly defined “scope” for the collaboration. 

 Understand the scope and metrics of each participating collaboration entity. 

Medicaid Coordination 

The South Dakota Department of Social Services, Division of Medical Services is the designated 

South Dakota Medical Assistance program (SDMA) and has worked closely with the Department 

of Health (DOH) and the eHealth Collaborative and will continue to do so under our State 

Medicaid Health IT Plan (SMHP). The DOH is the State Designated Entity (SDE) for advancing 

health information technology (HIT) in the State of South Dakota. The State HIT Coordinator is 

based at the DOH and is also the chairperson for the South Dakota eHealth Collaborative. 

Emphasis is placed on collaboration and coordination among stakeholders. 

South Dakota’s SMHP will provide readers with an understanding of activities we will employ 

over the next five years to implement section 4201 of the American Recovery and Reinvestment 

Act of 2009 (ARRA).  Subsequent sections of the SMHP provide a detailed description of the plan 

to implement and administer the South Dakota EHR Incentive Program, including our plans to: 
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 Establish, administer, and oversee the program 

 Obtain stakeholders input to assist with development and implementation of 
meaningful use definitions for the South Dakota EHR Incentive Program 

 Capture attestations and reporting data electronically 

 Monitor and report clinical quality measures to the Centers for Medicare & 
Medicaid Services (CMS) 

 Disburse and monitor incentive payments 

 Update the State’s electronic systems to improve functionality and interoperability 
with existing systems 

 Educate Providers  to encourage adoption, implementation, or upgrade of certified 
EHRs and meaningful use by eligible professionals (EPs) within their practices and by 
eligible hospitals (EHs) throughout the State of South Dakota 

 Ensure privacy and security of electronic Protected Health Information (ePHI) 

 Prevent fraud and abuse 
 

The ultimate goal for South Dakota is to improve population health and quality of healthcare for 

South Dakotans using clinical information obtained through adoption, implementation, or 

upgrade of certified EHR technology to measure the health outcomes and to reduce the cost of 

healthcare by eliminating duplicate services. 

Public Health Engagement and Coordination 

The State of South Dakota Department of Health has received other funding to promote the 

electronic movement and use of health information among organizations using nationally 

recognized interoperability standards.  It is intended to establish the technical infrastructure to 

provide as a base in which to enable broader health information exchange in South Dakota.  The 

DOH aims to develop a secure messaging platform for immunization information system, 

develop an interface and create an automated de‐duplication process. 

South Dakota Immunization Information System (SDIIS) under DOH umbrella currently receives 

immunization data from EHRs directly via staff entering data into SDIIS.  SDIIS is currently not 

capable of processing an HL7 query for a specific immunization record and returning multiple 

matches or uploading that record into the database. A previous RTI funded project has enabled 

templates to exchange immunization data across state lines among the six states.  Plans are 

underway to coordinate interoperability by expanding the pilot to a more robust interstate data 

exchange.  

The South Dakota Public Health Surveillance reporting database system is called MAVEN. It 

currently receives all laboratory results electronically from the State Public Health Laboratory in 

HL7 version 2.3 format. Previously, MAVEN received electronic lab results from the largest 

private laboratory, Sanford.  Plans are underway to reestablish this again and expand reporting 

capability to CDC through the use of a secure messaging platform.  Currently, MAVEN creates 

morbidity exports in text format for CDC reporting, which are uploaded on CDC's Secure Data 

Network.  In the future, there is a plan to upgrade MAVEN to support receiving HL7 in the 2.5.1 

format required by meaningful use. 
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Regional Extension Center Coordination 

The South Dakota Board of Regents has formed the Center for the Advancement of Health 

Information Technology (CAHIT), a partnership among South Dakota universities and other 

public and private partners what will provide strong leadership in the implementations of EHRs.  

In April of 2010, CAHIT received an award from the Department of Health and Human Services 

to be used to become the South Dakota Health Information Technology Regional Extension 

Center.  Awarded through the American Recovery and Reinvestment Act, this funding will help 

improve patient care and support professionals ranging from nurses to pharmacy technicians to 

IT technicians and trainers.  The REC was officially re‐launched on September 1, 2010 and 

renamed HealthPOINT.  HealthPOINT is the federally‐designated HIT resource and support 

center for all South Dakota healthcare providers.   

The eHealth Collaborative, Medicaid, and HealthPOINT will work collaboratively to ensure 

successful implementation of HIT and HIE statewide.  SDMA  will offer eligible providers that 

would like to adopt, implement, upgrade or meaningfully use EHRs with information of available 

resources through the REC that benefit the eligible provider.  For instance, SDMA may refer 

Medicaid eligible providers to HealthPOINT for technical assistance such as for readiness 

assessments, workflow redesign, vendor selection, implementation, evaluation and 

improvement.  Similarly, HealthPOINT is committed to maintaining ongoing relationships with 

South Dakota healthcare providers including Medicaid providers, regardless of location or size of 

practice in providing technical expertise and serving as a resource center. HealthPOINT has 

received funding to assist Critical Access Hospitals and rural hospitals with adoption and 

meaningful use of EHRs. 

Workforce Development Coordination 

Dakota State University (DSU) has partnered with three other academic institutions to provide 

training opportunities that will meet the needs of the workforce.  These schools include Mitchell 

Technical institute, South Dakota, University of Alaska, Anchorage, and Western Dakota 

Technical Institute, South Dakota.  In addition, DSU is a member of a consortium of eight 

colleges and universities located in a 10‐state region.  DSU and its partner schools will work to 

prepare employees who understand health IT and are prepared to lead and assist providers in 

using electronic health records and health information exchanges. The South Dakota Workforce 

Development HIT Certificate Training Program is in progress with plans to begin classes in fall of 

2010 to help address the growing demand for skilled health IT specialists.   DSU has developed 

three certificate programs that have been approved for online distance delivery. The DSU 

certificates are designed to prepare trainees for roles as HIT implementation support specialists, 

HIT managers, and HIT trainers.  The programs are targeted to individuals looking to gain HIT 

skills and knowledge to enhance performance in current roles or prepare them to move into 

new HIT/EHR roles.  Upon completion of the program, the workforce aims to provide skilled 

workers to meet the demand of regional extension centers, providers, vendors, or state/city 

public health agencies and organizations. 
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Other Local, Regional, and National Coordination 

Square, Flat State Workgroup 

The four state region encompassing South Dakota, North Dakota, Wyoming and Montana 

represents a unique demographic and  geography for exploring opportunities for jointly 

addressing HITECH initiatives.  Participants from each state have joined in ongoing planning 

phase discussions to consider common processes, leveraging joint resources and sharing 

expertise to efficiently and innovatively meet HITECH requirements.  The Square Flat State 

workgroup members include representatives from each state’s Health Information Exchange, 

Regional Exchange Center, Workforce Development and Medicaid 

Stage Health Policy Consortium 

South Dakota is part of the Upper Midwest HIE Consortium (UM‐HIE), an alliance to exchange 

electronic health information among multiple states, namely Illinois, Iowa, Minnesota, North 

Dakota, and Wisconsin. UM‐HIE is a State Health Policy Consortium that was established 

through the Research Triangle Institute International contract with the Office of the National 

Coordinator for Health Information Technology (ONC) to work towards interstate health 

information exchange building on existing Health Information Security and Privacy 

Collaboration. The newly formed consortium aims to model health exchange agreements for 

states as it is the first funded consortium to date.  As the consortium performs environmental 

scans, identifies potential mechanism solutions, initiates and finalizes state plans, the following 

are some of the areas of focus to achieve interoperability: 

 Work toward agreement on health information organization patient consent 
policies and designing common forms 

 Work toward the establishment of regional or interoperable state‐based provider 
registries 

 Develop policy solutions to facilitate the sharing of sensitive health information such 
as mental health and substance abuse data 

 Implement a policy framework for enabling the interstate exchange of health data in 
emergency situations such as natural disasters 

 Work toward addressing challenges to interstate exchange presented by the Clinical 
Laboratory Improvement Amendments 

 Work toward developing a governance infrastructure or dispute resolution 
mechanism to resolve policy issues as they arise within multi‐state regional 
exchanges 

South Dakota / North Dakota Collaborative 

South Dakota and North Dakota share similar demographics, geography and HIT capabilities. The 

two states are exploring opportunities for jointly addressing HIE initiatives.  Workgroups from 

each state have joined for ongoing phased discussions to consider common processes, 

leveraging joint resources and sharing expertise to efficiently and innovatively meet HITECH 
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requirements.  The workgroup members include representatives from each state’s designated 

organization for guiding HIE development.  

Standards and Interoperability (S&I Framework 

South Dakota is monitoring in the S&I Framework which is a mechanism to manage the 

implementation specifications and harmonization of existing health IT standards to promote 

interoperability nationwide.  We intend to coordinate to the extent possible with the Transition 

of Care Initiative and Lab Interface Workgroup to enhance the implementation of care summary 

and lab results delivery into our statewide HIE strategy. This Lab Interface initiative is focused on 

ambulatory care settings, however, we will use to the extent possible any natural crossovers 

into the public health reporting meaningful use requirements.    

Technical Architecture 
This section will describe South Dakota’s phased approach to HIE which will utilize Direct and 

the existing SMP available in the state to fully leverage resources and allow for the expansion 

and enhancement this infrastructure toward robust and meaningful HIE for South Dakota.   

Short‐Term, Gap Filling Strategy (March 2011 to December 2011) 

SDHIE Support for Direct 

The primary value proposition of SDHIE is to provide vendor‐neutral connectivity and 

collaboration solutions. South Dakota HIE vendor already supports a multitude of transport 

protocols, security frameworks, message types and medical terminologies. Any participant in 

the South Dakota HIE network will have access to services of the SDHIE platform including 

intelligent integration into their existing workflow (either electronic or paper‐based).  The Direct 

Project provides for SDHIE a framework to reach provider participants that are outside of our 

existing network using an email‐centric model for patient document exchange.  A good example 

is having a provider in one of our existing networks have the ability to send care summary 

documentation to a referring provider in another exchange (or no exchange for that matter).  

Same goes for the other direction, to receive unsolicited clinical documentation for a patient. 

The SDHIE will use an architecture that is a superset of The Direct Project and will work with 

the vendor to ensure the deployment of technology that enables “The Direct Project” 

option for communication after implementation pilots have been completed.  

In particular, SDHIE will: 

 Serve as a Health Information Service Provider (HISP): Upon deployment, SDHIE will 
ensure that it can receive or send unsolicited clinical documentation in a secure email. 

 Provision Health Domain Addresses: For every provider (or provider organization) 
enrolled in the SDHIE network, we provision a health domain address that will allow that 



01/30/2012 

Appendix A – Stage One Meaningful Use Attainment Strategies for South Dakota   21 

provider to be reached by another trusted provider.  This Health Domain Address will be 
persisted within our Provider Directory.  

 Participate in HISP 'White List' Replication: As a supplier of HISP technology, participate 
in the process of maintaining an approved list of HISPs that enable a trusted "Health 
Internet" to be created. 

Long‐Term, Core Strategy – Phase 1 & 2 (March 2011 to December 2012) 

In addition to supporting the Direct Project as a short term gap filling strategy to ensure that all 

providers have the capability to achieve stage 1 meaningful use requirements, our Phase 1 

efforts also include developments as a part of a long term core strategy for supporting the 

public health information exchange infrastructure.  

Specifically, we will: 

 Establishing connectivity in locations that don’t already have it using  A lightweight, java‐
based platform that is installed in a physician office and leverages the existing internet 
connectivity. (Last mile integration to EHR, printers, etc.) 

 Ensure that new users are provisioned as part of the State’s common provider directory.  
Will use the Medicaid provider data set as an initial data source and leverage the 
emerging provider directory interoperability specifications for supporting the 
coordination of federated provider directories.   

 Provide a method for the state to modify their filters for what information is delivered 
to public health based on new conditions (for example, if a new condition or disease 
emerges).  

 Leverage the existing infrastructure, where appropriate, to improve the workflow and 
ease of access to immunization data by streamline the exchange of data between 
clinicians and the state’s registry using a number of existing protocols. 

 
The Following graphics detail the Phase 1 (Figure 2) long‐term core strategy which builds from 
existing platforms, connections, and protocols.  This diagram also shows the inclusion of Direct 
and other HIE or RHIO users in the state.  You’ll note in Phase 2 (Figure 3) the SDHIE begins to 
leverage these connections made during Phase 1 and expands the amount, types, and users of 
services provided by the SDHIE to their customers, and the HISP offerings for Direct users.   
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Figure 2 – Phase 1 Long‐Term Core Strategy HIE Development plan for South Dakota (2011/2012) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 3 – Phase 2 Long‐Term Core Strategies HIE Development Plan for South Dakota (2011/2012) 
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Long‐Term, Core Strategy (January 2012 – December 2013) 

Long‐term efforts include enhancements to existing infrastructure and development of 

advanced exchange services to facilitate connectivity with federal entities, other states and 

other exchanges (network of networks) as shown in Figure 4 below. 

   

Figure 4 – Long‐Term HIE Development for South Dakota 

Support for Nationwide Health Information Network Exchange 

The SDHIE will contract with an HIE technical services vendor that has been an active participant 

in the Nationwide HIN Exchange efforts and participated in the second trial demonstration 

activities in 2007.  Our intended vendor fully participates in the Exchange workgroups and co‐

authored the following 2010 Nationwide Health Information Network Exchange Production 

specifications in wide use today. The SDHIE will work with our vendor to ensure support for 

evolving standards and specifications including the following: 

 Web Services Registry 

 Messaging Platform 

 Authorization Framework 

 Patient Discovery 

 Query for Documents 
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 Retrieve Documents 

 Health Information Event Messaging (HIEM) 

 Administrative Distribution 

 Nationwide Health Information Network Architectural Overview 

The Nationwide Health Information Network Exchange work to date has provided a framework 

for how to connect existing HIE networks together and is intended to provide an 

implementation pattern for secure exchange between HIE gateways.  When you are required to 

locate information (or respond to a request for location) for patients in another HIE network, 

including a federal agency such as the VA, DoD or IHS, SDHIE will employ the Nationwide Health 

Information Network Exchange gateway to act as an initiating gateway or a responding gateway.  

Support for IHE Profiles 

SDHIE will work with the vendor to ensure that key IHE profiles for cross community (or cross 

HIE) exchange can be applied those to the Community Master Person Index (CMPI) and Record 

Locator Service (RLS).  Every member participant in one of the SDHIE will have the option to 

make their DataStage (or Edge Server) available for query access to other networks if they so 

chose.  

The supported standards will include: 

o Patient Search: via IHE XCPD, PIX, PDQ 
o Document Access: via IHE XCA 
o Audit & Logging: via IHE ATNA 

Medicaid – National Level Repository Connectivity 

As part of expanding the partnerships of the HIE infrastructure in South Dakota, SDMA will share 

common infrastructure and development to make a bi‐directional connection to the National 

Level Repository (NLR) to allow for inbound information about EPs who register and state 

Medicaid eligibility.  It will also allow for the EP to complete the necessary state‐level 

questionnaire and submit to SDMA along with the capability for SDMA to send a response back 

to the NLR when an incentive payment is made to an eligible provider.  The diagram below  

(Figure 5) details the technical connectivity and workflow that will be involved in this 

connection.   

This is yet another example of the unique partnerships we will employ to provide baseline, 

interim, and ongoing funding sources to support future sustainability of the SDHIE.  
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Figure 5 – Technical Connectivity and Workflow Diagram of SDMA NLR Connection via the SDHIE Infrastructure 

Timeline 
The high‐level timeline below (Figure 6)  details the major milestones in 2011 and 2012 South 

Dakota will obtain.  This timeline highlights the simultaneous development of the short‐term, 

gap‐filling strategy along with the long‐term, core strategy of the SDHIE.  A more detailed 

project plan timeline included as Attachment II  to this plan includes much more detailed steps, 

dates, timeframes, and responsible party information.   
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Figure 6 – High‐level Timeline of SDHIE Development in 2011 and 2012 
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Attachment	1:		Risk	Management	Plan	
 

Domain  Risk  Rating  Risk Mitigation Plan(s) 

eprescribing  1. Controlled Substances: eRx 
controlled substances 
reporting rules are a burden 
for provider which slows 
adoption of utilizing eRx for 
controlled substances  

The public safety impact of 
continuing with status quo is 
the slower time in which to 
identify medication abuse and 
drug‐seeking behavior. An HIE 
would provide more real‐time 
medication history 

 

High 
probability

 

High 
impact 

a. Research best practice by monitoring Beacon projects and 
existing HIE strategies to identify methodologies for gathering 
and aggregating data to assist physicians to identify medication 
abuse in a more timely manner. Q1‐3. 

b. Monitor federal and state requirements for reporting/ordering 
electronic prescriptions for controlled substances. Ongoing 

c. Review State statute for controlled substances reporting for 
pharmacies 2010 – Chapter 34.20E.  Q1. 

d. Meet quarterly with Pharmacy Association to identify 
stakeholder needs and monitor eRx adoption. Ongoing.  

e. Identify functionality and integration required for HIE to assist 
provider reporting to public health with a goal to improve 
timely reporting from current one week  data turnaround  to 
more real‐time data delivery.  Q2‐Q3. 

f. Design education/outreach to communicate value of HIE for 
real‐time reporting of controlled substances to enhance public 
safety. Q3‐Q4. 

 

eprescribing  2. Pharmacy has not 
implemented option to 
integrate Surescripts eRx 
module with existing 
Pharmacy Information System 
(PIS) 

High 
probability

 

High 
impact 

a. Deploy Pharmacy survey to identify barriers to eRx adoption . 
1/31‐2/21. 

b. Analyze survey results and follow up with pharmacies outside 
of Surescripts network to confirm needs. Q1, report March.  

c. Identify vulnerable pharmacies with cost as a barrier because 
of the transaction fee. Q2. 

 

d. Work with HealthPOINT to identify regional areas requiring 
support for vulnerable pharmacies. Q2‐Q4. 

e. Schedule meetings to explore pharmacy incentives with 
Medicaid, Surescripts, Rural Health.  Q2. 

f. Leverage HealthPOINT providers to advocate for Pharmacy 
business partners to use eRx to meet meaningful use – draft a 
template notification for providers to send to pharmacy 
announcing readiness for eRx. Q3‐Q4. 

g. Plan and develop education/outreach for Pharmacies to 
encourage utilization and notify them that HIE will support 
Surescripts initially. Q1‐2. 
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h. Phase 2: work with 2 PBMs to estimate data gaps between 
Surescripts and PBM data. Q3. 

 

eprescribing  3. Provider’s eRx module is 
ready, but providers are not 
utilizing eRx. 

Medium  
probability

 

High 
impact 

a. Align outreach/education with HealthPOINT efforts via 
monthly collaboration meetings. HealthPOINT & Workforce 
Development will assist to identify provider workflows, EHR 
capabilities, reasons for poor utilization and if system 
performance is a bandwidth/internet issue. Ongoing 

 

b. Monitor the eRx gap via ONC OEM quarterly Surescripts data 
reporting. Ongoing.  

 

Lab results   4. Interface development: work 
to date indicates a need for a 
change control process and 
verification of resources to 
manage version control and 
additions to LIS/EHR software. 

High 
probability

 

High 
impact 

a. Establish a reusable change control process for the 2 labs pilot 
project to identify and resolve problems. Q2‐Q4. 

 

b. Establish dedicated resources/tasks matrix with labs. Q2‐Q4. 

 

c. Develop best practices guidelines for using SDHIE for electronic 
lab results reporting to public health and communicate Public 
Health  requirements  for  statutory  reporting  of  reportable 
diseases to labs. Q2‐Q3.  

 

d. Monitor  how  efficiently  providers  are  reporting  and  develop 
the value messaging and business case for adopting electronic 
exchange process. For example, public health  could  track  the 
number  of  repeat  queries  for  a  lab  report  to  estimate 
duplication  of  effort.  Identify  roles/responsibilities  across 
different scenarios that request electronic lab results. Q2.  

 

e. Identify  hospital  stakeholders  that  have  completed  process 
improvement studies for lab results processes. Discuss options 
with  them  for  optimizing  processes  and  procedures  through 
HIE for statutory reporting. Q2.  

 

Lab results   5. Unaligned use of standards: 

 Labs using custom codes vs. 
LOINC 

High 
probability

 

a. Explore need/approaches for legislation for standards. Q2‐Q3. 

 

b. Continue to work with initial IDN system to determine mapping 
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 Filters not consistent 
between lab sender/receiver 

High 
impact 

needs to assist hospitals to meet meaningful use/public health 
menu items. This work is funded via an existing HIE cooperative 
agreement.  The  DoH  Hub  will  have  a  mapping/translation 
service available for different HL7 for Public Health purposes by 
June 2011.  

 

c. Develop  and  plan  education/outreach  with  labs.  Scale  work 
done with the 2 lab pilots to estimate dependencies. Q2‐Q4. 

 

d. Monitor CA eLINCS & CO  initiatives  for possible  coordination. 
Q2‐ongoing. 

 

e. Filters  for nomenclature are more difficult  to address and we 
will be monitoring communities of practice, Federal and state 
guidance, existing HIEs and Beacons for approaches. Q2‐Q4. 

 

f. Understand business value for statewide labs to address filters. 
Create business models based on  the groups  identified across 
22 labs. Q2‐Q4. 

g. Monitor and support Federal LIMS certification. Q2‐ongoing.  

 

Patient care 
summary 

6. Lack of standardization for 
data transport regarding the 
containers/packaging  

High 
probability

 

High 
impact 

a. Develop use cases for pilots to identify risks for Phase 1 HIE 
capabilities for SMP and certificate authority. Q2‐3.  

b. Monitor gaps with HealthPOINT to understand standards in 
use for care summary exchange.  Q2‐ongoing. 

c. Develop and deploy outreach/education to stakeholders for 
the two options, SDHIE SMP or DIRECT, for Stage 1 meaningful 
use requirements for care summary exchange. Q2‐Q4 

d. Develop user agreements and roles/responsibility matrices to 
establish/monitor/maintain interfaces for data transport.  Q2‐
Q4. 

e. Schedule technical/resource planning sessions with 
stakeholders responsible for care summary exchange. Q2‐Q4.  

f. Establish change control process to identify and resolve 
problems. Q2‐Q4. 

g. Utilize the existing Public Health infrastructure to allow for the 
submission of test files containing care summary documents to 
allow providers to meet Stage 1 MU attestation requirements. 
Q2‐Q3. 
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h. Pilot test the Public Health infrastructure with the 5 clinic 
providers and the 2 labs to the state lab for capability to send a 
care summary document to meet MU attestation 
requirements. Q2‐Q3. 

i. Identify process for deletion of gathered data for care 
summary attestation stage 1. Q2‐Q3. 

j. As Trust Anchor for the certificate authority and route x.509 
certificates, we will develop a business process to define the 
application, acceptance and issue of certificates. Establish 
business process to gather information to gather registration, 
repository setup and maintenance for certificates to DIRECT 
senders/receivers.  Q2‐Q4. 

 

Patient care 
summary 

7. Data aggregation needs not 
matching system capabilities  

High 
probability

 

High 
impact 

a. Collaborate with HealthPOINT to establish data aggregation 
needs for future expansion planning. Q2‐ongoing. 

b. Develop and deploy outreach/education to stakeholders for 
the two options, SDHIE SMP or DIRECT,  for Stage 1 
meaningful use requirements for care summary exchange. 
Q2‐Q4. 

c. Develop and implement user agreements and 
roles/responsibility matrices to establish/monitor/maintain 
interfaces for data aggregation. Q2‐Q4.  

 

Patient care 
summary 

8. Data content needs require 
more definition. Risk is missing 
opportunities to leverage 
existing capabilities when 
building HIE services. 

High 
probability

 

High 
impact 

a. Collaborate with HealthPOINT to establish provider data 
content exchange requirements that meet clinical exchange 
and business needs. Q2‐ongoing. 

b. Develop user agreements and roles/responsibility matrices to 
establish/monitor/maintain interfaces and discussions for data 
content. Q2‐ongoing. 

c. Work with eHealth Collaborative members to develop use 
cases for expansion of HIE capability for care summary 
exchange. Q2‐ongoing. 

d. Monitor Beacon and existing HIE strategies for scalable HIE 
development. Q2‐ongoing. 

 

 



ID Task Name Start Finish Resource
Names

Duration

1 Governance Tue 5/25/10 Mon 12/3/12 660 days?

136 Finance Mon 4/26/10 Mon 1/2/12 441 days?

165 Technical Infrastructure Thu 10/1/09 Mon 1/2/12 588 days?

215 Business/Technical Operations Wed 3/17/10 Wed 3/17/10 1 day

218 Legal/Policy Mon 5/2/11 Mon 7/2/12 306 days?

235 HIE Development and Adoption Thu 4/1/10 Fri 3/29/13 782 days?

274 HIT Adoption Thu 10/1/09 Fri 9/21/12 777 days?

275 Identify and reduce technological barriers to EHR and HIE 
adoption

Mon 5/10/10 Fri 9/21/12 620 days?

276 Analyze organizational assets and research Mon 5/31/10 Mon 1/31/11 176 days

281 Identify and address barriers to e-prescribing Tue 2/1/11 Tue 4/24/12 321 days?

282 Survey pharmacies statewide for barriers to eprescribing and 
levels of utilization

Mon 2/14/11 Mon 2/28/11 11 days?

283 Improve adoption of e-prescribing for controlled 
substances

Mon 2/28/11 Fri 7/29/11 110 days

289 Understand barriers for Pharmacies that have not 
integrated Surescripts eRx module with their existing 
PIS

Mon 2/28/11 Fri 8/26/11 130 days

301 Monitor eprescribing adoption Tue 3/1/11 Tue 4/24/12 301 days?

304 Identify and address barriers to electronic lab results 
exchange

Mon 2/14/11 Fri 9/2/11 145 days?

305 Survey labs statewide for levels of utilization and barriers Mon 2/14/11 Mon 2/28/11 11 days?

306 Improve adoption of electronic lab results exchange - 
Phase 1 & 2

Tue 3/1/11 Fri 9/2/11 134 days

307 Implement project management processes for lab 
interface projects

Fri 3/11/11 Fri 9/2/11 126 days

312 Monitor reporting process interactions to assess 
duplication of efforts across roles within an 
organization 

Tue 3/1/11 Mon 5/30/11 65 days

316 Identify and address barriers to patient care summary 
exchange

Mon 5/10/10 Fri 9/21/12 620 days?

317 Understand and address unaligned use of standards Mon 5/10/10 Fri 12/30/11 430 days

322 Develop user agreements Mon 5/2/11 Thu 6/23/11 39 days?

326 Establish Public Health's SMP for stage 1 MU acceptance
of care summary exchange

Mon 3/7/11 Tue 7/5/11 87 days?

332 Explore need/approaches for legislation for standards Wed 6/1/11 Fri 7/29/11 43 days?

333 Understand and address where data aggregation needs 
do not match system capabilities

Mon 3/7/11 Fri 9/21/12 405 days

337 Understand and address where data content needs more
definition

Mon 5/10/10 Mon 5/10/10 1 day?

342 Reduce technology barriers for stakeholders Wed 12/1/10 Mon 1/3/11 24 days?

346 Increase provider adoption of HIT systems that meet 
established connectivity, compatibility and federal MU and 
cert. standards

Thu 10/1/09 Wed 12/1/10 305 days?

354 Use education and outreach efforts to promote the adoption of
HIT among SD’s physicians and other health care 
professionals

Mon 1/3/11 Thu 9/1/11 174 days?

364 Medicaid Coordination Mon 5/31/10 Mon 1/23/12 431 days?

395 Coordination of Medicare and Federally-Funded, State Based 
Programs

Fri 10/1/10 Mon 6/3/13 697 days?

418 Participation with Federal Care Delivery Organizations Mon 4/26/10 Fri 3/30/12 505 days?

461 Coordination with other ARRA-Funded Programs Thu 4/1/10 Mon 10/1/12 653 days?

547 Expansion Plans Mon 8/2/10 Tue 1/1/13 632 days?

Page 1



Predecessors
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282
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282

305

330

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Qtr 4, 2010 Qtr 1, 2011 Qtr 2, 2011 Qtr 3, 2011 Qtr 4, 2011
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